



**YEAR 1 WORKS**

- a. Create public viewing area
- b. Fence site boundary
- c. Install access gates
- d. Clear and define the sites outer pathway
- e. Clear scrub and vegetation
- f. Construct and install shelter points
- g. Define the rivers path
- h. Cut and meadow seed the large grass area
- i. Build and install interpretation boards
- j. Build and install toilet
- k. Formalise vehicular access
- l. Begin bridge design

**YEAR 2 and 3 WORKS**

- i. Assess feasibility of micro-hydro on site
- ii. Clear and define sites internal pathways
- iii. Complete pathway bridge design
- iv. De-silt ponds
- v. Begin land management of ponds, stream, grass and trees

Drawing No:	1040/2290g
Revision:	V1
Date:	08 Sept 10
Scale:	Not to Scale

